
ID Task Name Duration Start Finish
0 D0_Upgrade_Schedule 2029 d 2/2/93 2/16/01

1 Rollout/disassembly 64 w 2/27/96 6/6/97

2 PLATFORM PREPARATION 50.8 w 2/3/97 2/11/98

6

7 SOLENOID SYSTEM 180.2 w 10/3/94 4/28/98

20

21 CENTRAL PRESHOWER 222.2 w 11/6/95 5/2/00

73

74 SOLENOID INSTALLATION AND TEST 100.2 w 9/22/97 10/1/99

110

111 FIBER TRACKER FABRICATION 258.4 w 7/3/95 9/11/00

431

432 VLPC CASSETTE MANUFACTURE 256.6 w 9/15/95 11/13/00

529

530 SILICON TRACKER FABRICATION 393.2 w 2/2/93 11/13/00

874 South Half-Cylinder Complete and Ready to Move to DAB 0 w 8/10/00 8/10/00

875 North Half-Cylinder Complete and Ready to Move to DAB 0 w 10/27/00 10/27/00

876 M1-Central Silicon Complete 0 w 10/27/00 10/27/00

877

878 TRACKING ELECTRONICS FABRICATION 291.4 w 10/3/94 7/28/00

913

914 FIBER TRIGGER ELECTRONICS FABRICATION 318.2 w 10/3/94 2/12/01

1006

1007 Design, fabricate tracker installation fixture 8 w 3/23/00 5/18/00

1008 Install/align fiber tracker in solenoid 2 w 6/16/00 6/29/00

1009 Hookup fiber tracker -South 4 w 8/16/00 9/13/00

1010 Hookup fiber tracker - North 4 w 9/14/00 10/11/00

1011 Beam Pipe Inserted Into Fiber Tracker 0 w 6/30/00 6/30/00

1012 Insert south adapter card and support ring 1 w 9/14/00 9/20/00

1013 Install adapter end of silicon high mass cables - South 1 w 9/21/00 9/27/00

1014 Insert north adapter card and support ring 1 w 10/12/00 10/18/00
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1015 Install adapter end of silicon high mass cables - North 1 w 10/19/00 10/25/00

1016 Commission fiber tracker 16 w 9/28/00 1/25/01

1017 Install south half of central silicon in fiber tracker 2 w 9/21/00 10/4/00

1018 Hookup south half of central silicon 3 w 10/5/00 10/25/00

1019 Checkout south half of silicon detector 5 w 10/5/00 11/8/00

1020 Install/hookup silicon H-disk south 1 w 10/26/00 11/1/00

1021 South Silicon Hooked Up and Checked Out 0 w 11/1/00 11/1/00

1022 Install north half of central silicon in fiber tracker 2 w 11/2/00 11/15/00

1023 Hookup north half of central silicon 3 w 11/16/00 12/8/00

1024 Checkout north half of silicon detector 5 w 11/16/00 12/26/00

1025 Install/hookup silicon H-disk north 1 w 12/11/00 12/15/00

1026 North Silicon Hooked Up And Checked Out 0 w 12/15/00 12/15/00

1027 Final hookup and survey beam pipe 1 w 12/18/00 12/26/00

1028 M2-Silicon Tracker Installed in Solenoid/Fiber Tracker 0 w 12/15/00 12/15/00

1029 Silicon And Beam Pipe Installed And Surveyed 0 w 12/26/00 12/26/00

1030

1031 CALORIMETER FRONT-END ELECTRONICS 377.6 w 8/5/93 2/5/01

1243

1244 ICD FABRICATION 267 w 6/1/95 10/10/00

1339 Install ICD North 1 d 5/4/00 5/4/00

1340 Install ICD South 1 d 5/5/00 5/5/00

1341 M3-InterCryostat Detectors Installed 0 w 5/5/00 5/5/00

1342 Hookup ICD-North 2 w 9/27/00 10/10/00

1343 Hookup ICD-South 1 w 10/11/00 10/17/00

1344 Commission ICD 15 w 10/11/00 1/31/01

1345

1346 FORWARD PRESHOWER FABRICATION 218.6 w 4/4/96 9/1/00

1402 Install FPS-South 1.4 w 4/18/00 4/26/00

1403 M3-Forward Preshower-South Installed 0 w 4/26/00 4/26/00

1404 Install FPS-North 0.4 w 4/27/00 4/28/00

1405 Hookup FPS-North 3 w 8/28/00 9/18/00

100%

100%

5/5

100%

4/26

100%
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1406 Hookup FPS-South 3 w 10/5/00 10/25/00

1407 Commission FPS 18 w 9/19/00 1/30/01

1408

1409 LEVEL Ø FABRICATION 188.8 w 4/2/97 1/25/01

1438 Install Level Ø-South 1 d 5/8/00 5/8/00

1439 Install Level Ø-North 1 d 5/8/00 5/8/00

1440 M3-Level Ø-South Installed 0 w 5/8/00 5/8/00

1441 Hookup Level Ø-North 1 w 9/19/00 9/25/00

1442 Hookup Level Ø-South 1 w 10/26/00 11/1/00

1443 Commission  Level Ø 17 w 9/26/00 1/30/01

1444

1445 MUON CENTRAL DETECTOR UPGRADE 248.2 w 11/27/95 11/22/00

1653

1654 MUON FORWARD TRACKING DETECTORS 218.2 w 8/1/96 1/3/01

1756

1757 MUON FORWARD TRIGGER DETECTORS 223 w 8/1/96 2/6/01

1879

1880 MUON ELECTRONICS 264.4 w 9/4/95 1/2/01

2037

2038 FORWARD SHIELDING 148.6 w 8/1/97 8/7/00

2132

2133 TRUSS MOVEMENT- Late truss installation 11.2 w 6/26/00 9/13/00

2154

2155 ROLL-IN 14.4 w 11/1/00 2/16/01

2156 Tevatron Commissioning Run Ends 0 w 11/1/00 11/1/00

2157 M1-Begin Shield Wall Removal/Ready to Roll-in 0 w 11/13/00 11/13/00

2158 Remove shielding wall, disconnect HVAC 0.6 w 11/13/00 11/15/00

2159 Restack center of shield wall for B-layer pixel staging 0.4 w 11/16/00 11/17/00

2160 Prepare collision hall/low beta quads for roll-in 4 w 11/1/00 11/30/00

2161 Install and align north EMC in collision hall 1 w 11/20/00 11/28/00

2162 Survey north EMC 0.4 w 11/29/00 11/30/00

100%

100%

5/8
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2163 North EMC Installed and Surveyed 0 w 11/30/00 11/30/00

2164 Install and align south EMC truss in collision hall 1 w 12/1/00 12/7/00

2165 Survey south EMC 0.4 w 12/8/00 12/11/00

2166 South EMC Installed and Surveyed 0 w 12/11/00 12/11/00

2167 Close calorimeters and end irons for roll-in 0.6 w 1/10/01 1/12/01

2168 Roll detector into collision hall 1 w 1/15/01 1/19/01

2169 Position detector 2 w 2/5/01 2/16/01

2170 Build first 5 tiers of shielding wall 1 w 1/22/01 1/26/01

2171 Hookup utilities, shield cable bridge 0.6 w 1/22/01 1/24/01

2172 Open iron, calorimeters 0.6 w 1/22/01 1/24/01

2173 Install/hookup air handlers 1 w 1/29/01 2/2/01

2174 Build wall to 10 tiers 0.4 w 2/5/01 2/6/01

2175 Install helium U-tubes 0.6 w 2/7/01 2/9/01

2176 Finish shielding wall 0.2 w 2/12/01 2/12/01

2177 M1-Detector Rolled-in and Hooked Up 0 w 2/16/01 2/16/01

2178

2179 TRIGGER SYSTEM 265.2 w 10/2/95 2/5/01

2614

2615 ONLINE SYSTEM 148 w 9/19/97 9/20/00
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